COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 07/ 2021

ESTI MATE SUMVARY 15:11: 14
CONTI D C20821 ESTI MATE NG 0001 PROG SPEC YR: 2005
PCN: 20821- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 5.0 DAYS TIME ALLOW 90 WORK DAYS
SHA40: PECRI A TO SABLE PERCENT TI ME: 5.56 ORI G TI ME ALLOW 90 WORK DAYS
PRQJECT NO. STA0404- 056
SH40: PEORI A TO SABLE
NAME OF ROAD:
PRQIECT COUNTI ES: ARAPAHOE
CONTRACTOR:
BRANNAN SAND AND GRAVEL, LLC PAY PERI OD ENDI NG 04/ 30/ 2021 DATE TI ME STARTED 04/19/2021
2500 E BRANNAN WAY DATE LET 01/ 14/ 2021 DATE WORK BEGAN  04/19/2021
DATE AWARDED 01727/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/09/2021 DATE ACCEPTED
DENVER CO 80229 (303) 273-9382 DATE NOTI CE TO PROCEED 04/19/2021
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 3,527, 447.26 PARTI Cl PATI NG $ 209, 555. 16 $ 209, 555. 16
AWARD PRQIECT AMT: $  3,225,150. 78 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 5. 94% TOTAL EARNI NGS 209, 555. 16 209, 555. 16
FUNDS AVAI LABLE: $ 3,317,892.10 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 209, 555. 16 209, 555. 16
TOTAL CLAI M5 $ 0.00 RETAI NAGE -5,038. 05 -5, 038. 05
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 204, 517. 11 204, 517. 11
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 204, 517. 11 204, 517. 11
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 204,517. 11

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20821 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20821-BID ESTI MATE RUN 05/ 07/ 2021
PRQJECT: STA0404- 056 ESTI MATE NO 0001 15:11: 14
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00010 *Renoval of Tree 5. 000 0. 000
EACH 0. 000 0. 00
1, 006. 47000 0. 000 0.00
0010 202-00019 *Renpval of Inlet 2.000 0. 000
EACH 0. 000 0.00
2,912.82000 0. 000 0. 00
0015 202- 00039 Renoval of Bollard 1. 000 0. 000
EACH 0. 000 0. 00
459. 89000 0. 000 0.00
0020 202- 00090 *Rermoval of Delineator 8. 000 0. 000
EACH 0. 000 0.00
50. 32000 0. 000 0. 00
0025 202-00155 Renoval of Wall 375. 000 0. 000
LF 0. 000 0. 00
50. 80000 0. 000 0.00
0030 202-00190 *Renmoval of Concrete Median Cover Materi al 599. 000 0. 000
5% 0. 000 0.00
30. 81000 0. 000 0. 00
0035 202- 00200 *Renoval of Sidewal k 900. 000 0. 000
Sy 0. 000 0. 00
30. 81000 0. 000 0.00
0040 202-00203 *Renmpoval of Curb and Gutter 2,914. 000 0. 000
LF 0. 000 0.00
10. 27000 0. 000 0. 00
0045 202-00220 *Renoval of Asphalt Mat 558. 000 0. 000
5% 144. 000 9, 326. 88
64. 77000 144. 000 9, 326. 88
0050 202-00240 *Rermpval of Asphalt Mat (Pl aning) 82, 566. 000 0. 000
5% 0. 000 0.00
2.21000 0. 000 0. 00
0055 202-00250 *Renoval of Pavenent Marking 10, 000. 000 0. 000
SF 0. 000 0. 00

1.01000 0. 000 0. 00



CONTI D: C20821 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20821-BI D ESTI MATE RUN 05/ 07/ 2021
PRQJECT: STA0404- 056 ESTI MATE NO 0001 15:11: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00254 *Renpval of Pavenent Marking (12 Inch) 5, 000. 000 0. 000
SF 0. 000 0. 00
1.01000 0. 000 0.00
0065 202-00810 *Rermoval of Ground Sign 9. 000 0. 000
EACH 0. 000 0.00
125. 81000 0. 000 0. 00
0070 202-00821  *Renoval of Sign Panel 11. 000 0. 000
EACH 0. 000 0. 00
60. 39000 0. 000 0.00
0075 202-00828 *Renoval of Traffic Signal Equi pnent 1. 000 0. 000
LS 0. 000 0.00
7, 753. 95000 0. 000 0. 00
0080 202-04005 *Cl ean Val ve Box 20. 000 0. 000
EACH 0. 000 0. 00
291. 88000 0. 000 0.00
0085 202-04010 *Cl ean Inlet 52. 000 0. 000
EACH 0. 000 0.00
583. 75000 0. 000 0. 00
0090 203-00000  *Uncl assified Excavation 615. 000 0. 000
cY 0. 000 0. 00
80. 32000 0. 000 0.00
0095 203-00050 Unsuitable Materi al 200. 000 0. 000
cY 0. 000 0.00
95. 00000 0. 000 0. 00
0100 203-01597 *Pot hol i ng 60. 000 0. 000
HOUR 0. 000 0. 00
306. 97000 0. 000 0.00
0105 208-00035 *Aggregate Bag 600. 000 0. 000
LF 54.000 394. 20
7.30000 54. 000 394. 20
0110 208-00045 *Concrete Washout Structure 2.000 0. 000
EACH 1. 000 3,261.79

3, 261. 79000 1. 000 3,261.79



CONTI D: C20821 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20821-BI D ESTI MATE RUN 05/ 07/ 2021
PRQJECT: STA0404- 056 ESTI MATE NO 0001 15:11: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00053 *StormDrain Inlet Protection (Type I) (84 Inch) 37. 000 0. 000
EACH 37.000 9,123.83
246. 59000 37.000 9,123. 83
0120 208-00054 *StormDrain Inlet Protection (Type I1l) 6. 000 0. 000
EACH 6. 000 1, 237.98
206. 33000 6. 000 1,237.98
0125 208-00058 *StormDrain Inlet Protection (Type I) (204 Inch) 7.000 0. 000
EACH 0. 000 0. 00
402. 59000 0. 000 0. 00
0130 208-00070 *Vehi cl e Tracki ng Pad 1. 000 0. 000
EACH 1. 000 1, 560. 03
1, 560. 03000 1.000 1, 560. 03
0135 208-00103 Renoval and Disposal of Sedinent (Labor) 20. 000 0. 000
HOUR 0. 000 0. 00
108. 23000 0. 000 0. 00
0140 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 20. 000 0. 000
HOUR 0. 000 0. 00
185. 21000 0. 000 0. 00
0145 208-00106 *Sweepi ng (Sedi nent Renoval) 40. 000 0. 000
HOUR 0. 000 0. 00
125. 81000 0. 000 0. 00
0150 208-00107 Renoval of Trash 40. 000 0. 000
HOUR 0. 000 0. 00
118. 47000 0. 000 0.00
0155 210-00050 *Reset Fire Hydrant 1. 000 0. 000
EACH 0. 000 0. 00
5, 032. 36000 0. 000 0. 00
0160 210-00479 *Reset Radi o Communi cation Antenna 1. 000 0. 000
EACH 0. 000 0. 00
595. 67000 0. 000 0. 00
0165 210-00810 *Reset Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00

503. 24000 0. 000 0. 00



CONTI D

PREV QTY/

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

210- 00815

210- 00867

210-01700

210- 04010

210- 04050

212- 00006

212-00032

212- 00050

213-00002

213- 00061

240- 00000

C20821
20821-BID
STA0404- 056

| TEM
DESCRI PTI ON

ROADWAY

*Reset Sign Panel

*Reset

Fire Preenption Unit

*Reset

Spri nkl er Head

*Adj ust Manhol e

*Adj ust Val ve Box

*Seedi ng (Native)

*Soi |

Condi ti oni ng

*Sod

*Mil ching (Weed Free Hay)

*Mul ch Tackifier

*Wldlife Biologist

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
6. 000
EACH
231. 08000
4. 000
EACH
241. 35000
10. 000
EACH
402. 59000
86. 000
EACH
1, 062. 89000
40. 000
EACH
868. 63000
0. 020
ACRE
7, 548. 50000
0. 020
ACRE

15, 097. 00000

290. 000
SF
1.51000
0.020
ACRE
11, 574. 50000
4.000
LB
25. 16000
16. 000
HOUR

90. 58000

QrY TH'S PERI OD
QTY TO DATE

10.
10.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000

000
000

. 000
10.
10.

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 05/ 07/ 2021

10, 628

8, 686

.00

.00

.00

90

30

.00

.00

.00

.00

.00

.00

15:11: 14

AMOUNT

10, 628

8, 686

.00

.00

.00

90

30

.00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

0225

0230

0235

0240

0245

0250

0255

0260

0265

0270

0275

240- 00010

304- 06007

403- 00720

403- 34871

411-10255

503- 00042

503- 00200

603- 01180

604- 19205

604-19305

604- 30005

C20821

STA0404- 056

20821-BID

| TEM
DESCRI PTI ON

ROADWAY

of Nests

*Renoval

*Aggregate Base Course (O ass 6)

Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphalt (Grading SX) (100) (PG 76-28)

Enul sified Asphalt (Sl ow Setting)

*Drilled Shaft (42 Inch)

*Cai sson (Special)

*18 Inch Reinforced Concrete Pipe

*Inlet Type R L 10 (5 Foot)

*Inlet Type R L 15 (5 Foot)

*Manhol e Sl ab Base (5 Foot)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
16. 000
HOUR
85. 55000
400. 000
cy
106. 22000
436. 000
TON
217. 96000
10, 468. 000
TON
90. 44000
4, 248. 000
GAL
3. 98000
76. 000
LF
359. 45000
14. 000
LF
256. 75000
11. 000
LF
606. 21000
1. 000
EACH
18, 082. 17000
1. 000
EACH
21, 146. 30000
1. 000
EACH

10, 421. 83000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
8. 000
8. 000

0. 000
74.970
74.970

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 05/ 07/ 2021

849.

16, 340

.00

46

.00

.00

.00

.00

.00

.00

.00

.00

15:11: 14

AMOUNT

849.

16, 340

.00

76

46

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0280 607-11525

0285

608- 00006

0290

608- 00010

0295

609-21010

0300

609- 21020

0305

610- 00030

0310

610- 00110

0315

612- 00001

0320

612-00002

0325

612- 00003

0330 613-00206

C20821

20821-BID
STA0404- 056

| TEM
DESCRI PTI ON

*Fence (Plastic)

*Concrete Sidewal k (6 Inch)

*Concrete Curb Ranmp

*Curb and Gutter Type 2 (Section |-B)

*Curb and CGutter Type 2 (Section Il-B)

*Medi an Cover Material (Concrete)
*Medi an Edgi ng

*Del i neator (Type I)

*Del i neator (Type I1)

*Del i neator (Type III)

*2 Inch Electrical Conduit (Bored)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
300. 000
LF
1. 53000
645. 000
%
69. 84000
610. 000
5%
133. 51000
91. 000
LF
35. 95000
644. 000
LF
38. 00000
284. 000
SF
24. 65000
12. 000
LF
10. 07000
6. 000
EACH
40. 26000
2.000
EACH
50. 33000
30. 000
EACH
60. 39000
390. 000
LF

17. 46000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 7

ESTI MATE RUN 05/ 07/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:11: 14

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D:

CAT NO0200

0335

0340

0345

0350

0355

0360

0365

0370

0375

0380

0385

613- 00306

613- 01200

613-07002

613- 07003

613- 10000

613-80130

614- 00011

614- 00012

614-00037

614- 01583

614-70150

C20821
20821-BID
STA0404- 056

ROADWAY

*3 Inch Electrical

*2 Inch Electrical

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Condui t ( Bored)

Conduit (Plastic)

*Type Two Pul | Box

*Type Three

*Wring

Pul | Box

*Servi ce Meter Cabinet

*Si gn Panel

*Si gn Panel

*Si gn Panel

*Steel Sign

Sli pbase

*Pedestrian

(Cass I)

(Class I1)

(Speci al)

Support (2-1/2 In Round Sch 80) (Post &

Si gnal Face (16) (Countdown)

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
850. 000
LF
18. 49000
250. 000
LF
24. 65000
3. 000
EACH
991. 07000
1. 000
EACH
1, 386. 47000
1. 000
LS
9, 294. 46000
2.000
EACH
8, 318. 81000
243. 000
SF
30. 81000
66. 000
SF
33. 89000
4. 000
EACH
5, 669. 11000
15. 000
EACH
482. 70000
8. 000
EACH

703. 51000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 05/ 07/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:11: 14

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C20821 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20821-BI D ESTI MATE RUN 05/ 07/ 2021
PRQJECT: STA0404- 056 ESTI MATE NO 0001 15:11: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 614-70336 *Traffic Signal Face (12-12-12) 12. 000 0. 000
EACH 0. 000 0.00
1, 165. 66000 0. 000 0. 00
0395 614-70448 *Traffic Signal Face (12-12-12-12) 8. 000 0. 000
EACH 0. 000 0. 00
1, 514. 85000 0. 000 0.00
0400 614-72855 *Traffic Signal Controller Cabinet 1. 000 0. 000
EACH 0. 000 0.00
13, 607. 93000 0. 000 0. 00
0405 614-72860 *Pedestrian Push Button 8. 000 0. 000
EACH 0. 000 0. 00
1, 047. 55000 0. 000 0.00
0410 614-72863 *Pedestrian Push Button Post Assenbly 6. 000 0. 000
EACH 0. 000 0.00
1, 946. 19000 0. 000 0. 00
0415 614-72895 *Vehi cl e Detection System (Single Canera) 4.000 0. 000
EACH 0. 000 0. 00
9, 756. 63000 0. 000 0. 00
0420 614-81160 *Traffic Signal Light Pole Steel (1-60 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0.00
26, 676. 66000 0. 000 0. 00
0425 614-81165 *Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm 3. 000 0. 000
EACH 0. 000 0. 00
26, 933. 42000 0. 000 0.00
0430 614-84100 *Traffic Signal Pedestal Pole Al unminum 2.000 0. 000
EACH 0. 000 0.00
1, 345. 39000 0. 000 0. 00
0435 614-86238 *Traffic Signal Controller (Solid State) 1. 000 0. 000
(FulI -Actuated) (8 EACH 0. 000 0. 00
4,929. 66000 0. 000 0. 00
0440 614-86800  *Uninterrupted Power Supply 1. 000 0. 000
EACH 0. 000 0.00

10, 321. 48000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0445 614-87690

0450

619- 06060

0455

625- 00000

0460

626- 00000

0465

626-01114

0470

627-00008

0475

627-00013

0480

627-01010

0485

627- 30405

0490

627-30408

0495 627-30410

C20821

20821-BID
STA0404- 056

| TEM
DESCRI PTI ON

*Et hernet Switch

*6 Inch Ductile Iron Pipe

*Construction Surveying

*Mobi | i zati on

*Public I nformation Managenent

(Tier 1V)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pavenent Marking Paint (H gh Build)

*Preformed Pl astic Paverment Marking (Type I)(Inlaid)

*Pref ormed Thernopl astic Pavenent Marking
(Wor d- Synbol )

*Pref ormed Thernopl asti c Paverent Marki ng (Shield)

*Pref ormed Thernopl astic Paverment Marking (Xwal k- St op

Li ne)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

1. 000

5,432. 90000

12.000
LF
638. 68000

1. 000

7,749. 84000

1. 000
LS
166, 480. 29000

152. 000

DAY
46. 95000
144. 000

GAL
86. 17000
451. 000

GAL
32. 44000
3,274.000

SF
13. 18000
1,119. 000

SF
15. 21000
660. 000

SF
20. 28000
7,070. 000

SF

10. 14000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 250
0. 250

0. 000
33. 000
33. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 05/ 07/ 2021

41, 620

1, 549.

.00

.00

.00

07

35

.00

.00

.00

.00

.00

.00

15:11: 14

AMOUNT

41, 620

1, 549.

.00

.00

.00

07

35

.00

.00

.00

.00

.00

.00



CONTI D: C20821 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20821-BI D ESTI MATE RUN 05/ 07/ 2021
PRQJECT: STA0404- 056 ESTI MATE NO 0001 15:11: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 629-01210 *Adj ust Monunment Box 10. 000 0. 000
EACH 0. 000 0. 00
969. 23000 0. 000 0. 00
0505 630- 00000 *Fl aggi ng 1, 000. 000 0. 000
HOUR 17. 750 546. 88
30. 81000 17. 750 546. 88
0510 630-00003 *Uniformed Traffic Control 1, 000. 000 0. 000
HOUR 12. 750 1, 309. 43
102. 70000 12. 750 1, 309. 43
0515 630-00004 *Traffic Control Vehicle 2.000 0. 000
EACH 0.500 3,594.55
7,189. 09000 0. 500 3,594.55
0520 630-00007 *Traffic Control Inspection 36. 000 0. 000
DAY 11.000 1, 694. 55
154. 05000 11. 000 1, 694. 55
0525 630-00012 *Traffic Control Management 90. 000 0. 000
DAY 6. 000 8, 010. 72
1, 335. 12000 6. 000 8,010. 72
0530 630-80001  *Fl ashi ng Beacon (Portabl e) 16. 000 0. 000
EACH 0. 000 0. 00
821. 61000 0. 000 0. 00
0535 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
82. 16000 0. 000 0. 00
0540 630-80340 *Pedestrian Barricade (ADA) 100. 000 0. 000
LF 0. 000 0.00
41. 08000 0. 000 0. 00
0545 630-80341  *Construction Traffic Sign (Panel Size A) 48. 000 0. 000
EACH 2.500 205. 40
82. 16000 2.500 205. 40
0550 630-80342 *Construction Traffic Sign (Panel Size B) 84. 000 0. 000
EACH 20. 000 1, 643. 20

82.16000 20. 000 1, 643. 20



CONTI D: C20821 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20821-BI D
PRQIECT STA0404- 056 ESTI MATE NO 0001
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNI' TS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0555 630-80343 *Construction Traffic Sign (Panel Size O 33. 000
EACH
82. 16000
0560 630-80355 *Portabl e Message Sign Panel 4. 000
EACH
4,108. 05000
0565 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 6. 000
Type
ype) EACH
1, 027. 01000
0570 630- 80360 *Drum Channel i zi ng Device 500. 000
EACH
41. 08000
0575 630-80380 *Traffic Cone 280. 000
EACH
10. 27000
0580 630-85041 *Mobi | e Attenuator 60. 000
DAY
616. 21000
0585 632- 00000 Ni ght Work Lighting 1. 000
LS
29, 354. 45000
0590 700-70010 F/ A M nor Contract Revisions 150, 000. 000
FA
1. 00000
0595 700- 70012 F/ A Asphalt Pavenent |ncentive 46, 745. 000
FA
1. 00000
0600 700-70016 F/ A Fuel Cost Adj ustnment 0.010
FA
1. 00000
0605 700-70018 F/ A Roadway Snpot hness | ncentive 55, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
16. 500
16. 500

0. 000
2.000
2.000

0. 000
1.500
1.500

0. 000
15. 000
15. 000

0. 000
140. 000
140. 000

0. 000
2.000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 12

ESTI MATE RUN 05/ 07/ 2021

1,355

8, 216

1,540

616

1,437

1, 232

64

52

80

42

.00

.00

.00

.00

.00

15:11: 14

AMOUNT

1, 355

8,216

1, 540

616

1, 437

1,232

64

10

52

20

80

42

.00

.00

.00

.00

.00



CONTI D: C20821 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20821-BI D ESTI MATE RUN 05/ 07/ 2021
PRQJECT: STA0404- 056 ESTI MATE NO 0001 15:11: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0610 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 0.010 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0615 700-70023 F/ A On- The-Job Trai nee 6, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0620 700-70031 F/ A Interim Surface Repair 10, 320. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0625 700- 70060 F/ A Adjust Utilities 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0630 700-70082 F/ A Furnish & Install Electrical Service 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0635 700-70111 Project First Program 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0640 700-70310 F/ A Landscapi ng 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0645 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0650 700-70589 F/ A Environnental Health & Safety Managenent 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 3,429,580.49 % 135,982.96$%  135,982.96
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0655 620- 00002 Field Ofice (Cass 2) 1. 000 0. 000
EACH 0. 800 39,999. 14
49, 998. 93000 0. 800 39, 999. 14



CONTI D: C20821 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20821-BI D ESTI MATE RUN 05/ 07/ 2021
PRQJECT: STA0404- 056 ESTI MATE NO 0001 15:11: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0660 620-00012 Field Laboratory (C ass 2) 1. 000 0. 000
EACH 0. 800 28, 851. 84
36, 064. 80000 0. 800 28, 851. 84
0665 620-00020 Sanitary Facility 2.000 0. 000
EACH 0. 800 4,721.22
5, 901. 52000 0. 800 4,721. 22

CAT 0400 CURRENT AMT $ 97,866.77 $ 73,572.20% 73,572. 20

PROJECT TOTAL CURRENT AMI $ 3,527,447.26$% 209,555.16$ 209, 555. 16



